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1. In early July 1953, censtruction work o1 the runway st Parchim airfield vas
in full swing. Prior to 10 July, about !5 percent of the entirs runway héd
been completed. The construetion plans for the taxiwsy and the two connect-
ing lanes were completed in early July, Therefore, construction work on ihese
projects was scheduled to begin soon. Ths available texiway, which was 1} to
15 meters wide, end considerably dameged, was therefore not serviceable! for
Jet alreraft, It was to be reinforced with concrete of shout 14 em and widenad
to a total width of 18 meters by the consiruction of 20-cm-thick concrete
strips. It was planned %o use 330 kilograis of cement for each cubic meter of
concrete on the taxiway, Connecting lemes, which were to branch off fror the
ruzway at points 500 and 2,020 meters respectively from the western end, were
also planned to be constructed to a width of 18 meters and the conerete vas to
be 20 om thick. They were to connect the runway and taxiway in curves spproxi-
mately 50 meters in diameter. Originally, the Bauunion plenned to conatrtet
these lanes with a concave cross section with the sides to be 9 cm deepet than
the middle section. However, Lieutenant Colonel Ku#netsov (fnu} of the foviet
congtruction staff in Werder objected to this plan and ordered that the tlope
was to be omne-sided; utilizing the terrsin features to the best possible
adventage, *
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The project of 40 shrapnelproof aircraft reveiments was modified in June 1953,
Only 10 revetments were to be constructed slong the southeastern side of ihe
field and the two easternmost revetments of the group were to be built at the
northeagtern coxrner of the fleld. Only concreting work remained %o be cofnlot-
ed on the other 28.

3. The fuel containers at the undergroum 1uel dump were originally scheduléd

to be instalied 2.7 meters underground, This work, however, wag stopped then )
ground water wag found only 1.7 meters from the suvi‘ace,

25X1 the contelners would be installad higher up, -

4o On 17 June, the airfield was encircled by Soviet troops equipped with AT guns,
mortars and light artillery, The persomnel of the Bauunion Sprase, who were
knoun = Torfor ~ their opposition to the regime and often had gquarrels with
the VP, did not interrupt work at the fisld,
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5, Prior to 1 July, about 1.6 million eastmarks were expended for censtruetion
work at the field. The Soviet superintendent st the field, Berezovchuk {fnu),
was promoted to cap tain in early July 1953.

25X1 :Iﬁ"_’“@m&& Parchim airfield has & runway, 2,500 meters long . It ¥as
Tepeired in 1949. Prior to August 1952, the field was occupled by a Figater
regiment which, presently, is stationed at Cottbus ajrfield traning VPL
pilats, Largee-scale construction work is under way at Parchim airfield.
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25X1 :l:g_m_ﬂ,a“rgm The new fuel dump is to consist of 20 fuel contalners , each
with & holding capacity of 23 cublec meters, An old and intact fuel dump with
a capacity of about 400 cubic meters exists at the field.
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